FYO02 MILCON

= Construction start date: Aug 03
= Construction 62% complete as of 15 Aug 04
= Demolish 110 units

= Build 80 new units

- Hickam AFB
« 62 - CGO/FGO 3 bedroom units
-« 6 - CGO/FGO 3 bedroom units (handicap adaptable)
« 6 - FGO 4 bedroom units
- Bellows AFS
« 1 - SNCO 2 bedroom unit
« 4 - JNCO 2 bedroom units
« 1 - CGO/FGO 4 bedroom unit
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FYO3 MILCON

= Construction start date: Feb 04
= Construction 7% complete as of 15 Aug 04
= Demolish 56 units

= Build 84 new units

- Hickam AFB
- 16 - CGO/FGO 3 bedroom units
- 18- FGO 4 bedroom units
« 10 - CGO 4 bedroom units
2 — CGO 4 bedroom units (handicap accessible)
« 38 —-S0OQ 4 bedroom units

Integrity - Service - Excellence 8/25/2004
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